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Monmouth Street Area 



Project Background 

Objective    Reduce Combined 

Sewer Overflows to Charles River 

 

MWRA Driven 

• Part of Long Term CSO Control Plan 

• Federally Mandated (Complete July 2013) 

• Funded by MWRA 

 



Overall Construction Schedule 

Construction Began     April 2011 

 

Scheduled Completion     Jan. 2013 

 

Federal Deadline      July 2013 
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Completed Construction 2011 
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Remaining Construction – 2012 

St. Mary’s Street  

• 12” Sewer & 30” Drain 

Monmouth Street  & Monmouth Court 

• 15”, 18” & 24” Drain 

Monmouth @ St. Mary’s Street 

• Structure No. 1 

Monmouth @ Carlton Street 

• Structure No. 2 

Roadway / Sidewalk Restoration 
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Construction Schedule - 2012 

Sewer & Drain Pipelines 

• Mid-March to Late April 

Structure No. 1  

• Early May to Mid-July 

Structure No. 2 

• Mid-July to Late Sept   

Site Restorations  

• August to October 



Muddy River 

Structure No. 1 

Traffic Management Plan 
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Muddy River 

Structure No. 2  

Traffic Management Plan 
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Actions to Mitigate Impacts 

Work Hours – 7 AM to 5 PM 

Off-Site Employee Parking 

Pipe Storage for On-Site Use Only 

Minimize Material / Equipment 

Storage 

Traffic Management 
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